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FROM :( 50X1

SUBJECT: (F;}ld Trip to 50X1

L. On 19 August 1953, I was present at | to discuss details of 50X1

the subject tasks. The|  |is still not completed because of trouble 50X1

with the multiple recording heasd. A novel method of constructing this
head, which is not subject to the critical tolerances of the earlier
units, is now being evaluated and shows evidence of providing very

;o satisfactory performance.
= 50X1
‘; 2. The preliminary mechanical and electrical tests of the

- equipment sre now completed; chasses, brackets and wire terminal strips
have been fabricated end are ready for assembly. The master control
Y > unit should be completed by the end of this week and the remainder of
N the gguipment should be ready by 20 Sept . \expressed 50X1
worries concerning the drop test of the equipment containing oUXT
resonant reed vibrators. These vibratore are held in place by shock
absorbing material but are very critical with respect to shock. I
suggested that it would be possible to waive the drop test requirement
for equipment with the resonant reed vibrators and perform drop tests
on the remaining portions of the equipment only.

3. A return trip to this manufacturer would be in, order for the
second or third week in September.
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